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Mr. Mark Lewis

CT Department of Environmental Protection
79 Elm Street

Hartford, CT 06106

Subject: Schedule for RCRA Corrective Action Requirements and Achievement of Interim Goals
Montville Generating Station
Montville, Connecticut

Dear Mr. Lewis:

On behalf of NRG Energy, Inc. (NRG), Shaw Environmental, Inc is acknowledging receipt of the
Connecticut Department of Environmental Protection’s (CTDEP) letter titted RCRA Corrective Action
Requirements and Achievement of Interim Goals, dated March 11, 2010 for the subject site. This letter
was received by NRG/Montville Station on March 22, 2010. As requested in the letter and included in the
most recent site status report, a schedule for response actions at the subject site is presented below.

Activity Anticipated Date
Conduct CSA Closure Assessment Activities March 2010
Complete CSA Closure Plan Parts 2 and 3 and Public Notices April/May 2010
Conduct Additional AOC 9 Assessment Activities April 2010
Submit Summary Report of AOC 9 Assessment Activities and Proposed Self July 2010
Implementation Plan (SIP)
Complete public comment for SIP July 2010
Conduct SIP field work August 2010
Submit SIP Completion Report fall 2010
Complete Supplemental Ecological Risk Assessment fall 2010
Submit Final RAP with Engineering Control Submittal and Variance Request fall/winter 2010
Final RAP and Variance Request 45-day Public Comment Period winter 2010
Initiate RAP (i.e., start of final remediation) spring 2011
RAP Complete (i.e., construction complete) summer 2011
Compliance Groundwater Monitoring 2011 to 2012
Post Remediation Monitoring 2012
Public Notice and Partial Verification with Remediation Standards 2012
Regulations

As you are aware NRG has been activity assessing the site and recently completed an interim remedial
action in several areas of concern (AOC). These remedial achievements were acknowledged by the
USEPA in a letter dated March 2, 2010. It was the intention of NRG to meet the Remedy Decision (CA
400) deadline of September 30, 2010; however, the assessment and remediation of the recently identified
impacts of poly chlorinated biphenyl (PCB) in AOC 9 has influenced the ability to achieve this deadline.
This is reflected in the schedule provided above. In addition, it is our understanding that CTDEP will
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shortly be providing a response to Shaw's September 14, 2009 letter regarding the Ecologic Risk
assessment for the subject site. The schedule outlined above may also be impacted by this response.
Since the schedule for the site continues to depend on input and approval from CTDEP, it is important
that we discuss any concerns that CTDEP may have as soon as possible so that the proposed schedule
can be met.

If you have any questions regarding this letter or any other matter, please do not hesitate to call me at
617.589.6143.

Sincerely,
The Shaw Group, Inc.

S, W

Andrew D. Walker, LEP, LSP
Project Manager

cc.  Timothy Sisk, Montville Power LLC (hard copy/cd)
Ed Keith, NRG (electronic only)
Juan Perez, USEPA (electronic only)
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